

Food Ordering & Delivery System

SPRINT PLANNING DOCUMENT

Dinu Sathsarani Ranasingha

Sprint	Tasks	Priority	Duration
Sprint 1	Requirement Gathering & BRD	High	1 Week
Sprint 2	User Stories & SRS Documentation	High	1 Week
Sprint 3	Use Case & Activity Diagrams	Medium	1 Week
Sprint 4	UI Planning & Dashboard Concepts	Medium	1 Week
Sprint 5	Testing & Final Documentation	High	1 Week

The project follows an Agile-based sprint approach to organize project tasks and ensure incremental delivery of project artifacts and documentation.